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ABSTRACT 
 
A scaled risk and technology based disposition path was developed to characterize and certify 
Lawrence Livermore National Laboratory (LLNL) legacy waste (LW) for disposal at Envirocare 
of Utah and the Nevada Test Site (NTS).  A combination of LLNL and commercially provided 
non-destructive assay (NDA) techniques were utilized to characterize waste and facilitate the 
safe, efficient and cost-effective characterization and disposition of 490 cubic meters of LW in 
Fiscal Year (FY) 2004.  The approach and technologies described in this paper are adaptable to 
most waste characterization programs and will be utilized to meet future project milestones. 
  
INTRODUCTION 
 
For more than 50 years scientists at the LLNL have been at the forefront of nuclear design, 
chemistry, physics, biological research, computations, laser development, homeland defense, 
non-proliferation and stockpile stewardship.  Global advances in science and technology came 
with a local price: 2,500 cubic meters of radioactive LW generated in hundreds of labs by 
thousands of generators.  A new generation of LLNL scientists are challenged to characterize 
and disposition this LW in the face of accelerated schedules and reduced budgets.  
 

 
Fig. 1.  Aerial photograph of Lawrence Livermore National Laboratory, Livermore 

California. 
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LLNL LW presents a unique radiological and chemical characterization challenge because it was 
generated in a research setting, prior to the existence of the rigorous characterization, 
documentation, and waste management requirements presently in place.  Waste was generated by 
dozens of programs, in hundreds of laboratories by thousands of generators, and placed in 
packages of all shapes and sizes.  The variety, complexity and configuration of the wastes are 
immense.  The very nature of research produces unexpected and unknown results.  This differs 
from most Department of Energy (DOE) LW generated at production facilities, as the mission-
related isotopic distributions are uniform.  
 
The diversity and duration of the LLNL mission also contributed to the unique waste 
management problems.  Subsurface contamination from pre-LLNL naval operations, including 
the burial of waste and the use of solvents, is still being identified and remediated.  Often these 
types of State and Federally regulated chemical wastes were not segregated, and many of them 
are considered prohibited by many treatment storage and disposal facilities (TSDF).  Although 
chemical constituents were a major component to the overall waste characterization process, this 
paper focuses on the challenges and solutions developed to address deficiencies in the 
radiological characterization process. 
 
Past waste characterization techniques facilitated safe storage and management on-site but were 
not of sufficient rigor to meet the waste acceptance criteria (WAC) of current off-site TSDFs.  
The lack of defensible radiological data excluded many waste packages from traditional 
destructive sampling and analysis, as there was insufficient data to adequately assess the 
potential hazards of opening the packages.  
  
GOALS 
 
The ultimate goal of the LW Project (LWP) was to disposition all LLNL LW.  To this end, the 
LWP evaluated current disposal options and given the nature of the waste, determined that the 
optimal disposal path for the majority of Legacy LLW was at the commercial disposal facility, 
Envirocare of Utah.  Envirocare of Utah was selected because the acceptance process was 
streamlined and less restrictive than the Nevada Test Site (NTS) waste repository.  The 
Envirocare waste acceptance process is flexible and accommodates waste characterized using 
data collected following waste generation.  In addition, some LW contains State and Federally 
regulated hazardous chemical contaminants that are prohibited by NTS.  The goals of the non-
destructive assay program were to:  
 
• Quantify all radionuclides including the errors, both random and systematic;  
• Identify and segregate TRU waste for Waste Isolation Pilot Project certification at a future date; 
• Identify and segregate waste based on disposal site and/or performance assessment limitations (i.e. 

greater than Class C (GTCC) and Class A LLW); 
• Provide sufficient radioassay data to safely handle and/or open selected waste packages at a future 

date;  

• Identify packages requiring future destructive analysis and/or repackaging;  
• Facilitate profile completion and disposition at Envirocare of Utah, NTS and/or other disposal sites; 
• Disposition all Class A waste at Envirocare of Utah; and 
• Develop characterization strategy with sufficient rigor to disposition of greater than Class A (GTCA) 

waste at the NTS. 
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APPROACH 
 
A risk and technology based disposition path was developed to characterize and certify LLNL 
LW for disposal at Envirocare of Utah and the NTS.  Process knowledge, history of operations, 
and existing real-time radiography and characterization data were compiled and utilized to 
segregate waste populations.  The quantity and quality of this information served as input to a 
graded approach in attaining characterization of sufficient rigor to comply with off-site the TSDF 
WAC.  This path forward was implemented by utilizing in-house and NDA techniques, 
complemented by limited destructive analysis to meet characterization objectives required to 
complete the waste certification process. 
 
Commercial NDA services were applied to high-risk buildings, generators, and processes where 
characterization on a package-to-package basis was critical. Initially, the Radioactive and 
Hazardous Waste Management (RHWM) NDA Unit was used to collect data to screen low-risk 
buildings, where only qualitative measurements were required to verify existing process 
knowledge.  Later the RHWM NDA Unit was utilized to conservatively quantify contained 
nuclides to confirm and supplement the records completed by the waste generators. 
 
Schedule considerations greatly affected the development of the approach.  The traditional 
approach of developing a sampling plan, collecting samples, sending the samples off-site for 
analysis, validating analytical data, and tabulating and interpreting that data would have provided 
sufficient data, but at a high cost and at a considerable burden to the schedule.  This process can 
take 6-9 months.  The LWP needed to think outside the traditional characterization and 
disposition model for newly generated waste at LLNL.  LWP assembled all of the existing 
information and data and developed a new streamlined approach. Risk was tempered with cost 
and schedule considerations.  In order to meet the aggressive schedule, it was decided to 
characterize the waste items and request approval for their disposal at Envirocare of Utah.  This 
differs from the current LLNL model for newly generated waste where waste generating 
processes are evaluated, and a path for disposal is identified and approved by the LLNL Waste 
Certification Program (WCP) and the NTS disposal site prior to the generation of waste.  There 
is an advantage to this system in some cases, but not when the waste was generated prior to or 
outside of the approved LLW WCP.  
 
The major technical requirement of the NDA campaign was the low minimum detectible 
activities (MDA) required of the instrument to make a Class A sort.  Quantification of TRU 
nuclides to less than Class A quantities was essential.  The threshold for assay of the sum of the 
contained TRU nuclides was 370 becquerels (Bq) per gram (g) (10 nanocuries [nCi]/g) to meet 
the definition of Class A.  Typically assay systems are utilized to sort Class C and TRU waste at 
the 3,700 Bq/g (100 nCi/g) threshold.  Not only did the LWP require a defensible, flexible assay 
system, we required a 10-fold increase in sensitivity over the traditional assay projects 
throughout the DOE complex.  The assay program had to meet Class A detection limits in order 
to safely send waste to Envirocare of Utah, but had to meet the rigorous quality assurance 
requirements of NTS thereby allowing waste characterized as GTCA to be accepted at NTS 
given the other NTS requirements were satisfied. 
 
Budget considerations were a major driver in the development of the risk and technology based 
radiological characterization plan.  The original estimate to assay the LW was $1.5 million.   
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The LWP realized this number was not attainable and would not be funded.  Therefore, the 
resultant approach was required to focus limited funds on the critical waste items.  A calculated 
risk, as a result of reduced assay frequency, was accepted for waste items where the history of 
operations suggested consistency in the waste generation process and thereby a lower probability 
of wide variations in the waste stream.  The consequence of error if the characterization was not 
correct would be low for these waste items.  An example of a low consequence of error would be 
exceeding a waste profile limit but not violating the TSDF license limit.  Examples of high 
consequences of error would be exposure to workers collecting samples or repackaging, 
incorrectly identifying the waste type, not identifying all the reportable nuclides, United States 
Department of Transportation (DOT) violations and TSDF license violations.   
 
The core of the risk and technology based approach to radiological characterization was the 
allocation of limited resources to the waste populations requiring the greatest scrutiny.  The LWP 
developed the following plan. 
 
Review of Radiography Data 
  
The first step in the risk-based process was to evaluate existing radiography data to determine the 
most appropriate path forward for disposition.  If the packages had radiography data, then they 
were assigned into the following categories: 
 
• Repackaging required  
• Required segregation of prohibited items 
• No repackaging required 

 
Additional chemical and/or radiological characterization were indicated by the radiography 
results.  Although the presence of prohibited items in a waste package had no impact on the 
radiological characterization, it would necessitate opening the package to remove the item in 
question.  Therefore, defensible radiological data was required for safety reasons.  Defensible 
data was also required if no radiography data was available because opening the packages and 
conducting a visual inspection of the contents was required to determine if there were prohibited 
items. 

 
Review of Existing Analytical Data 
 
Evaluation of existing analytical and radiochemistry data was the next step in the waste 
disposition process.  Old and ancillary data was often attached to the waste disposal requisitions 
(WDR), the waste tracking document generated by LLNL.  The existing chemical data often 
supported categorization of packages for disposal at either Envirocare of Utah or the NTS.  
Waste packages that were generated from a building known to work with constituents regulated 
as hazardous either by the State or by the Federal Government, required additional scrutiny.  In 
many instances, destructive analysis was required to confirm the presence of the regulated 
constituents.  If sufficient radiological and chemical data were present, the waste package was 
readied for certification, shipment and disposition. 
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Process Knowledge and History of Operations Evaluation 
 
The evaluation of process knowledge and the history of operations review were crucial elements 
of the risk-based radiological characterization plan.  Interviews were conducted with lab 
employees and retirees who were associated with operations of the individual buildings.   
A list of buildings of origin for waste items was compiled from the waste management database.  
A search was conducted yielding a master list of buildings, rooms and workstations.  
Complicating this process was that the mission of a particular building, room or workstation 
changed over the years.  Buildings where neither records nor interviews revealed the nature of 
the activities or material handled there were assigned into the high-risk category.  The results 
were compiled in a working table that documented building, rooms and associated nuclides.   
 
Assignment of Risk 
 
A master table compiled the source of generation, if radiography data was available, and what 
nuclides were expected or anticipated from specific locations.  The overall risk was determined 
by summing the assigned risk for the nuclides used in the facility and the results of any available 
radiography data.  Risk associated with radionuclides was based on the potential radionuclide 
inventories associated with each building and the technical challenges of identifying them, 
combined with the consequence of error if the radionuclides were quantified incorrectly. A high 
risk was assigned based on the degree that the nuclide inventories could impact safe handling 
practices, shipping requirements, TSDF requirements, and license limitations.  The risks are 
summarized below and an excerpt from the risk assignment table is in Table I. 
 
• Low risk = presence or potential for natural or depleted uranium, tritium, carbon-14, 

phosphorous-32, sulfur-35; 
• Moderate Risk = presence or potential for enriched uranium; and 
• High Risks = presence or potential for transuranic nuclides. 
 
Table I.  Excerpt from Risk Assignment Table for Legacy Low-Level Radioactive Waste. 
 

Building 
Potential 

Radionuclide 
Operational 

History 

 
Risk 

Associated 
with 

Radionuclides 

 
 
 

Radiography 
Results 

Overall 
Risk 

Using 
Existing 

Data 
A 

Uranium Isotopes 

Isotope 
Separations 

Low 100% with 
radiography, 
0% failure 

Low 

B 
Uranium and Thorium 
Isotopes 

Chemistry Moderate 33.33% with 
radiography,  
12.5% failure 

Moderate 

C H-3, Cs-137, U-232, 
U-236, Pu-238, Pu-
239, Pu-240, Pu-241, 
Pu-242, Am-241, Am-
243, Cm-244 (All 
nuclides used at 
LLNL) 

Waste 
Characterization 
Laboratory 

High 78% with 
radiography,  
56.8% failure 

High 
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The overall risk considered risk associated with radionuclides, plus the percentage of containers 
that had radiography data and failure rates.  The overall risk was at least equal to the risk 
associated with the radionuclides, but was increased in some instances where there was a high 
percentage of radiography failures.  For instance, a waste package generated from a building that 
primarily used uranium isotopes that passed 100% during the radiography evaluation, were 
assigned to a low-risk category.  By contrast, waste packages from a materials management 
vault, where only 20% of the packages had radiography data and 50% failure during the 
radiography review, were assigned as a high risk.  The risk evaluation was carried into the next 
step in the process: batching for radiological characterization.   
 
Batching Strategy 
 
Batching was completed based on the compilation of the existing analytic data, history of 
operations, process knowledge, radiography data, and the overall risk assignment. Waste 
packages were batched by program of origin, building, lab, glove box, specific isotopes, specific 
generator and specific dates the waste packages were generated.  The LWP assumed that waste 
generated from a specific building, in a specific room, and at similar times contained the same 
contaminants. The generators did record waste information, including expected nuclides, at the 
time the waste was packaged. This was used to make the final batching determinations.  The 
batching yielded discrete populations of waste that were carried forward to determine the 
frequency of assay. 
 
Assay Program and Representative Assay Selection 
 
An assay program that analyzed 100% of the waste packages was not feasible from a budgetary 
and schedule perspective.  The program would have been required to spend millions of dollars 
and take many months to assay the waste.  The program decided to use a tiered approach, 
assaying different percentages of waste packages depending on the level of risk.  Lower risk 
packages, whenever possible, would be screened with the on-site RHWM NDA Unit.  By 
contrast 100% of waste packages from high-risk buildings would be assayed using rigorous 
commercial NDA services.  In addition, the LWP decided to screen 100% of small parcels (114 
liters/30gallons or less) because often times sealed sources and other high-activity items were 
packaged in these small containers. Table II relates the assigned risk to the assay tool.   The table 
was used as a starting point to evaluate risk, but the percent assayed was increased as needed by 
the waste coordinator managing a batch of waste items through the characterization process. 
 

Table II.  Non-destructive assay tool and assay percentage based on risk. 
 

Assay Instrument Risk 
RHWM NDA 
(Qualitative Screen) 

MCS Provided ISOCS/Q2 (Quantitative 
Assay) 

High Not Applicable 100% 
Medium Not Applicable 20% 
Low 10% 10% 

 
The LWP developed the following methodology to select representative samples from waste 
batches.  The LWP decided upon a 90% confidence level when comparing assay data to what 
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was recorded on the waste disposal requisition.   The 90% level assumed some risk and is an 
industry accepted standard of confidence. 
 
1) Determine if container fails based on the correlation of assay data to generator records.  
 
2) Determine if Batch passes the 90% confidence interval via the following, IF 

# #
#

. ,SS F
SS
−





≥ 0 9                        (Eq. 1) 

THEN, Batch passes 
Where: #SS = Number of containers in randomly selected sample set 
#F = Number of containers that fail WDR evaluation 
 
3) If Batch fails based on above, then select additional containers to be screened or assayed to 
achieve the 90% criteria, per the following: 

[ ]# #AC F= × 9             (Eq. 2) 
Where: #AC = Number of additional containers 
#F = Number of containers that failed WDR evaluation 
 
If (#F x 9) is greater than the number of containers in the batch, the entire batch will be required 
to undergo screening or assay. 
 
4) Reevaluate whether the given batch passes based on this additional screening or assay per the 
following:  

IF: (# # ) (# # )
# #

. ,SS SS F F
SS SS

1 2 1 2

1 2
0 9+ − +

+








 ≥          (Eq. 3) 

THEN: Batch passes 
Where: #SS1 or 2 = Number of containers in randomly selected sample set 1 or 2 
#F1 or 2 = Number of containers that fail WDR evaluation in 1 or 2 

 
If the batch fails the second round of screening, then the entire batch was determined to be a 
failure and a 100% assay was required.   
 
 
CONTRACT AWARD 
 
An aggressive schedule was approved to locate and qualify vendors for the NDA project. The 
procurement process was completed concurrently with the review of existing data and batching 
as described above.  The award was based on the following criteria: 
 
• Demonstrated compliance with the requirements set forth in each part of section 5.0 of the 

NTS WAC; 
• Demonstrated familiarity and compliance with the LLNL Quality Assurance Plan (QAP) and 

Waste Certification Procedures; 
• Ability to assay waste packages to detection limits associated with Class A LLW.  Assay to 

Class A levels is required for United States Nuclear Regulatory Commission Table I and 
Table II nuclides as appropriate; 

• Ability to assay for all the radionuclides listed by the LWP; 
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• Demonstrated familiarity and experience with the waste acceptance process at Envirocare of 
Utah and NTS; 

• Approval by DOE Environmental Management Corrective Action Plan (EM CAP) program 
or by a Waste Isolation Pilot Plant (WIPP) certified vendor; 

• References from work of similar size and scope (a minimum of three references); 
• Quality of the proposed team; 
• Quality of the Subcontractor’s QAP (must meet the substantive requirements of LLNL 

QAP); and 
• Price per package. 

 
Following an extensive review and interview process, LWP selected Mobile Characterization 
Services (MCS) to support the LW disposition project.   The LWP requested that MCS mobilize 
a three detector, shielded, Qualitative and Quantitative (Q2) gamma assay system and a tandem 
of portable In-Situ Object Counting System (ISOCS) gamma assay detector system.  The vendor 
identified that certain isotopes, such as Pu-238 and Cm-244, would be difficult to detect, 
regardless of count time.  Together the LWP and MCS addressed certain deficiencies with the 
assay technology and developed a characterization strategy of sufficient rigor to meet the 
requirements of both Envirocare of Utah and the NTS.  The ability of MCS to mobilize quickly, 
provide defensible data obtained through a rigorous quality assurance program, and a proven 
record of performance was critical to the success of the assay program. 
 
ASSAY PROCESS 
 
The assay equipment selected provided the LWP with high throughput and also the flexibility to 
assay multiple packages.  The need for commercial, defensible, neutron counting capabilities 
was evaluated and cost was too high to justify deployment.  Instead, the in-house RHWM NDA 
Unit was selected as a qualitative assay tool to screen for neutron emitters.  The assay tools are 
described in the following sections. 

 
RHWM NDA Unit 
 
The RHWM NDA Unit consisted of 2, sodium iodide detectors and a bank of 10 helium tubes in 
a 150-millimeter (6-inch) steel and high-density polycarbonate shielded vault.  The instrument 
was designed and assembled in-house by LLNL.  This instrument was originally designed to be a 
qualitative screening tool used for safety evaluations of waste packages.  Simple pass/fail 
functionality was developed, where items were screened and if they contained elevated gamma 
activity, or more importantly, elevated neutron counts, the packages were not opened or 
processed in the waste management area without additional controls.  The LWP realized that this 
simple screening process could be adapted to fit the needs of the program.  The LWP needed a 
simple way to qualitatively analyze waste packages to confirm if they contained the isotopes that 
were recorded on the waste disposal requisition by the generator.  The LWP wanted to confirm 
the process knowledge, and provide confidence and assurance that the waste packages could be 
shipped to an offsite TSDF with little risk.  The program realized that this tool would save the 
program thousands of dollars compared to robust characterization methods provided by the 
mobile vender or the in-house LLNL radiochemistry laboratory. 
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Fig. 2.  Dale Hankins completing start-up of the RHWM NDA Unit, a shielded gamma and 
passive neutron assay unit, Lawrence Livermore National Laboratory, Livermore 
California. 
 
The LWP developed a methodology to compare the waste assay data from the RHWM NDA 
Unit to the nuclides listed on the WDR.  Screening criteria was established that compared the 
gamma signatures of the nuclides to those expected from the WDR.  LLNL retiree, Dale 
Hankins, provided the LWP with a spectral fingerprint library of common isotopes that were 
expected in the waste items (Figure 2).  Gamma assay results were compared to the fingerprint 
library and the contained isotopes were identified.  The RHWM NDA Unit was operated with 
short count times (i.e. < 20 minutes) that facilitated a technically qualified person to quickly 
verify that the assay fingerprint matched the data recorded on the WDR. The verification was 
performed on containers equal to or smaller than a 208-liter (55-gallon) drum, which contained 
no gamma emitters (per the generator), and/or contained moderate to strong nuclides, which 
were easy to identify with the RHWM NDA Unit (i.e. depleted uranium, natural uranium, 
cesiums-137, cobalt-60, radium-226).   
 
The RHWM NDA Unit was also used to screen packages/parcels that contained beta emitters as 
a simple verification step to assure that only beta emitters were present.  Quantification of these 
nuclides was completed either by process knowledge evaluations or through destructive analysis. 
In these cases, the consequence for characterization error was low and the nuclides were 
determined to be low-risk per the risk matrix.   
 
If the spectra identified by the RHWM NDA Unit were not recorded on the original WDR or if 
the activity was significantly higher, the package failed the screening process.  The packages 
were then assayed through either the Q2 or ISOCS units and the entire batch was re-evaluated. 
 
Another important screening feature of the RHWM NDA Unit was that it was also equipped with 
a passive neutron counter.  Therefore, if spontaneous fission nuclides (for example, curium-244) 
or other alpha emitters (for example, californium-249) were present that would escape detection 
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by the gamma system, these problematic isotopes could be qualitatively identified. If an alpha 
emitter was listed on the requisition and the RHWM NDA Unit identified no alpha activity, the 
activity recorded on the WDR was conservatively retained and not modified.  If elevated neutron 
activity was observed, the packages were segregated for further evaluation, as the risk was high 
based on the risk matrix.  If elevated neutron activity was observed, but no alpha emitters were 
recorded on the WDR, the packages were segregated for rigorous characterization.  No definitive 
statement about the source of the neutrons could be produced; there was no way to correlate the 
neutron assay results to a quantity of a fissionable nuclide. 
 
Due to the sensitivity of the sodium iodide detectors, the LWP experienced a high failure rate of 
the screening criteria.  Nuclides were regularly detected that were not recorded on the WDR by 
the generator.  The LWP retained the services of Dale Hankins, who designed the RHWM NDA 
Unit, to develop a methodology to use the instrument to grossly quantify the detected nuclides.  
The fingerprint library was expanded and a series of measurements were collected to relate the 
strength of the gamma and the attenuation due to waste type and density of the package.  The 
results of the study yielded correction factors that were used to and produce a conservative 
estimate of contained radioactivity.  These results were updated onto the waste disposal 
requisitions as appropriate. High-risk nuclides, such as TRU nuclides were not quantified in this 
manner.  Moderate to high-risk packages were not quantified in this manner, only packages with 
a low consequence of error. This provided added flexibility to the program to not only screen 
packages, but to conservatively characterize them and bound them within the waste profiles. 
 
The RHWM NDA Unit was a very useful tool, 282 drums were assayed in late FY04.  A 
$100,000 cost savings was realized using the RHWM NDA unit compared to using the Q2 unit 
with similar assay durations.  This estimate assumes that the level of effort to support the 
commercial Q2 unit and the effort to operate the RHWM NDA Unit were equivalent.  In 
addition, this valuable unit provided needed neutron counting capability with no additional cost 
to the LWP. 

 
 

ISOCS  
 
The mobile ISOCS system provided the most flexibility for assaying waste packages of all sizes.  
Two units were deployed and integrated.  This approach allowed a waste package to be assayed 
simultaneously from two directions, cutting the count time in half.  The data was integrated and 
analyzed with Canberra Industries Inc. proprietary software called NDA 2000, in conjunction 
with Genie 2000 and In-Situ Object Counting Software. 
 
The ISOCS units consisted of cart mounted, high-purity germanium detectors.  The detectors 
were shielded and collimated, so that the direction of gamma assay was controlled in a specific 
plane.  However, the portability comes with a price, less shielding. The ISOCS and waste items 
were not shielded as a single unit as is the case with the Q2.   Because the project was set-up in a 
waste storage area, the background was relatively high, at about 160 counts per minute. 
Normally, subtraction of the background from the final measurement provided results that were 
acceptable, but because of the low MDAs required the LWP and MCS needed to lower the 
background in the assay area.  The site decided to use surplus wastewater storage tanks to 
provide necessary shielding (Figure 3).  The tanks were already in the storage yard and were 
filled with city water to provide shielding.  After strategically placing the water tanks along the 
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perimeter of the assay area, the background was reduced by 50% to 80 counts per minute.  This 
reduction in background was sufficient to facilitate the reduction in the MDA. 
 
 

 
 

Fig. 3.  MCS Technical Supervisor Richard Machado analyzing waste box using tandem 
ISOCS units, Lawrence Livermore National Laboratory, Livermore California. 
 
Each of the ISOCS detectors was characterized at the Canberra factory prior to shipment to the 
job site.  Canberra completed the characterization using National Institute of Standards and 
Technology (NIST)-traceable sources and the Monte Carlo N-Particle modeling code. 
Specifically, the radiation response profile of each individual detector was determined for a 500 
meter diameter sphere around the detector over a 45 keV through 7 MeV energy range. The 
results of this characterization were delivered to LLNL as part of the ISOCS software. When 
multiple detectors are characterized, all were available for selection by the ISOCS user, and the 
spectra are summed together.  By characterizing each detector, efficiencies were modeled for 
multiple gamma energies and the data were used to calculate activity levels that factored in the 
calculated efficiency of the detector along with geometry, density and attenuation factors.  No 
on-site calibration was required; the detectors were evaluated on a daily basis with a check 
source and a background quality control measurement. 
 
The system proved very useful and over 100 waste boxes (2.7 cubic meters and 1.35 cubic 
meters) were assayed in FY04. Scaling also proved to be a very effective method to estimate the 
contribution of gamma emitting and non-gamma emitting TRU nuclides that were contained 
waste packages.  A weapons grade distribution was assumed for waste packages containing Pu-
239.  Scaling factors were developed from the known distribution.  Results from the easily 
detectible gamma emitters, like Pu-239 or Am-241, were input into a spreadsheet that would then 
calculate the activities of the other weapons grade constituents.  This lessened the problem of 
assaying and quantifying hard to detect gamma emitters like Pu-238.  This approach assumed 
some risk, but facilitated reduced count times and subsequently reduced assay costs. 
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Q2 Gamma Assay System  
 
The Canberra designed Q2 non-destructive gamma assay system was selected for deployment.  
This instrument consisted of three high-purity germanium detectors enclosed in a 25-millimeter 
thick, low-background steel vault with an integrated turntable and scale.  The main advantage of 
this instrument was the rapidity in which it met MDA requirements for certain key isotopes, such 
as Pu-239 and Am-241.    
 

 
 
Fig. 4.   MCS assay operator Tracy Jue securing drum to Q2 waste assay system turntable, 

Lawrence Livermore National Laboratory, Livermore California. 
 
The system was calibrated on-site using several calibration drums at densities typically found at 
LLNL.  Six line sources, spanning the height of the drum, were placed in the drums in a helical 
fashion.  Measurements were collected and the assay software used the efficiencies of the 
detectors as determined in this calibration cycle. The system comes with an integrated scale to 
provide density data for the 208-liter (55-gallon) drums.  This feature was disabled at LLNL and 
weights collected on scales that are calibrated, inspected and maintained by the WCP were input 
into the assay program at the time of assay. 
 
The LWP and MCS achieved a reasonable throughput with this instrument.  Up to 10 drums 
were counted in a shift.  Others, with key isotopes with low-energy, and low-abundance gammas 
took significantly longer.  Packages with multiple isotopes compounded the difficulties in 
assaying low-energy and low-abundance gamma rays because of interfaces and higher energy 
gamma rays that raised the overall “background” of Compton continuum of the spectra.  That is, 
peaks were identified, such as those from Th-232, but the noise from theses gammas prevented 
quantification of Cm-244 for example, at the extremely low levels that the LWP required.  
Increasing count times to lower the MDA was implemented whenever practical.  MCS calculated 
count times for these isotopes and evaluate the count times needed to meet the required detection 
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limits.  If the projected count time was greater than 8-hours, the assay was terminated.  The LWP 
instructed MCS to provide results for all gamma emitters listed on the WDR and to identify all 
gamma emissions.  To maximize throughput, MCS utilized the NDA 2000 count to MDA 
feature.  The LWP provided key isotopes and the required MDAs for the limiting isotopes to 
MCS for input into the software.  When the instrument counted for a minimum assay time and 
determined if the MDA had been met.  If the MDA was met, the assay terminated, otherwise the 
software calculated the assay time needed and increased the count time accordingly.  This 
process was repeated until the MDA was met or an 8-hour assay time was reached.  This reduced 
the expected assay durations; assay costs and accelerated the schedule. 
 
In general, the LWP required MCS to assay the waste to 222 Bq/g (6nCi/g) for conservatism.  
The LWP did not want to violate the Class A license limits of the intended disposal facility.  
Detection limits of 111 Bq/g (3 nCi/g) were achieved regularly from the contract-required 
minimum count time of 20 minutes on low-density materials (lab trash). 
 
A limitation of the Q2 used by the LWP was that the instrument could only accommodate 208-
liter (55-gallon) drums.  This was a function of the Q2 detectors and the calibration method and 
materials.  The instrument was calibrated to one container size.  The 208-liter (55-gallon) drum 
was selected to represent the most common package utilized at LLNL.  Had the Q2 been 
outfitted with ISOCS characterized detectors, any waste package could have been input into the 
system, provided it could fit inside the shielded vault.   The data could then be collected and 
analyzed with NDA 2000, Genie 2000, and the ISOCS software packages.  The detectors would 
be ISOCS calibrated at the factory and the only source checks and operational checks would be 
required at the site. 
 
The Q2 unit proved to be very efficient and 95 drums were assayed in August and September of 
2004.  The same scaling factors were applied to waste assayed with the ISOCS units that were 
utilized for the Q2 unit, reducing assay durations and subsequently assay costs. 
 
 
RESULTS 
 
Following a 6-month start-up process involving the approval of the MCS site-specific operating 
procedures and QAP, LLNL safety basis authorizations, site-specific training, physical delivery 
and set-up of the equipment, and the calibration cycle, the assay program kicked in and realized 
the following results: 
 
Assay Totals 
• Assayed 100 waste boxes using ISOCS in remainder of FY04. 
• Assayed 282 drums using 612 NDA Unit in remainder of FY04. 
• Assayed 95 drums using Q2 in remainder of FY04. 
 
Waste Classification 
• Approximately 92 percent of waste packages were characterized as Class A LLW. 
• Approximately 6 percent of waste packages characterized as GTCA LLW. 
• Approximately 2 percent of waste packages characterized as TRU waste. 
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Production Rates 
• RHWM NDA Unit - 8 packages/day. 
• ISOCS - 2 packages/day. 
• Q2 - 1 to 10 packages/day. 

 
Schedule reduction 
• 2-week turn-around-time (TAT) with MCS data, a reduction of the typical 60-180 day TAT 

for validated results; and 
• 1-week TAT for RHWM NDA Unit a reduction of the typical 60-180 day TAT for validated 

results. 
 
Cost Savings and Cost Avoidance 
• Avoided $100,000 in assay costs using RHWM NDA Unit instead of commercial assay 

services; and 
• Reduced overall assay budget from $1.5 million to $600 thousand using the risk-based 

characterization strategy. 
 
LESSONS LEARNED 
 
Based on the results of the LWP risked-based assay strategy, the following lessons were learned: 
 
• Assay all packages from high-risk processes.  Batching was attempted initially in some of the 

high-risk buildings but after redundant failures the entire population was assayed.  This 
provided increased confidence that the waste was characterized properly and that no 
incidents involving health, safety or TSDF licenses would be realized. 
 

• Assay all packages containing parts of glove boxes.  Batching failed for waste packages 
containing glove boxes.  Because of the nature of work conducted in glove boxes, relatively 
high levels of contamination were found.  Several boxes assumed Class A wastes were later 
identified as being Class C. 

 
• Assay all packages from waste consolidation projects.  Batching was also attempted on waste 

packages originating from waste consolidation and handling areas.  As it was later 
determined, waste from multiple buildings was packaged into boxes or drums that had void 
space.  Prior to the implementation of the current WCP, it was acceptable to place waste from 
multiple generators in these packages to consolidate waste and minimize void space.  Several 
boxes assumed Class A wastes were later identified as being Class C.  Had 100% assay not 
been completed, the packages may have been sent to Envirocare of Utah, in violation of their 
Class A License. 

 
• Request ISOCS characterized detectors for Q2 unit.  The combination of the shielded vault 

and the ISOCS characterized detectors will maximize throughput by reducing count times 
and provide flexibility to assay packages less than 208-liters (55-gallons). 
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CONCLUSIONS 
 
The scaled and streamlined, risk-based process facilitated the safe, efficient and cost-effective 
characterization and disposition 490 cubic meters of LW to meet the aggressive fiscal year 2004 
schedule.  The approach and technologies are adaptable to most waste characterization programs 
and will be utilized to meet the fiscal year 2005 schedule.  A combination of assay instruments 
and tiered pricing provided the flexibility needed to assay packages of multiple sizes for gamma 
and neutron emitters in a cost effective and expeditious manner.  Turn around times of two 
weeks for validated data packages were achieved. The risk-based and scaled approach facilitated 
the allocation of scare resources to critical waste items and resulted in an overall cost savings 
from the baseline radiological characterization budget.  By developing a characterization 
program of significant rigor and quality assurance standards to meet the waste acceptance criteria 
of NTS, LLNL was afforded much flexibility for disposition of waste items that exceed the 
radiological license limit of the primary disposal facility, Envirocare of Utah 
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